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ESTIMATE RUN 09/04/2009

ESTIMATE SUMMARY

CONTID: C17167         ESTIMATE NO: 0002 PROG 2005

PCN: 17167-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 RUBBILIZATION N. OF SH 34 PERCENT TIME:

PROJECT NO: ES40253-206                   

I-25 RUBBILIZATION N. OF SH 34

NAME OF ROAD: 025A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 08/25/2009 DATE TIME STARTED 07/05/2009

1707 COLE BOULEVARD SUITE 100 DATE LET 06/04/2009 DATE WORK BEGAN

 DATE AWARDED 06/15/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/29/2009 DATE ACCEPTED

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 07/05/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,560,069.88 PARTICIPATING $ $ 1,091,002.35

AWARD PROJECT AMT: 3,940,998.98 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -32,040.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

45.27

TIME ALLOW:

ORIG TIME ALLOW:

74 WORK DAYS

WORK DAYS74

30.50%

3,864,060.22

1,091,002.35

1,091,002.35

1,058,962.14

$

$

$

$

1,696,009.66

0.00

1,696,009.66

0.00

1,696,009.66

-46,741.14

0.00

1,649,268.52

0.00

AMOUNT DUE 1,649,268.52 1,058,962.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,058,962.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

33.5
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PCN: 17167-BID    ESTIMATE RUN 09/04/2009

PROJECT: ES40253-206                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CONCRETE PAVEMENT (PLANING) 2,533.000 0.000

SY  0.000 0.00

16.95000 0.000 0.00

202-00215  
 

0010 *REMOVAL OF TENSIONED CABLE BARRIER 12,355.000 0.000

LF  0.000 0.00

1.40000 0.000 0.00

202-01200  
 

0015 BLADING 40.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-01500  
 

0020 *EROSION LOG (12 INCH) 705.000 685.000

LF  20.000 74.00

3.70000 705.000 2,608.50

208-00002  
 

0025 *EROSION BALES (WEED FREE) 5.000 0.000

EACH 0.000 0.00

23.60000 0.000 0.00

208-00011  
 

0030 *SILT FENCE 20.000 0.000

LF  0.000 0.00

1.20000 0.000 0.00

208-00020  
 

0035 *GRAVEL BAG 100.000 15.000

LF  0.000 0.00

6.80000 15.000 102.00

208-00034  
 

0040 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

208-00045  
 

0045 *STORM DRAIN INLET PROTECTION (TYPE 1) 219.000 29.000

LF  0.000 0.00

11.00000 29.000 319.00

208-00051  
 

0050 *STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

208-00070  
 

0055 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 10.000 6.000

HOUR 0.000 0.00

37.00000 6.000 222.00

208-00103  
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PCN: 17167-BID    ESTIMATE RUN 09/04/2009

PROJECT: ES40253-206                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000 0.000

HOUR 0.000 0.00

63.00000 0.000 0.00

208-00105  
 

0065 *EROSION CONTROL SUPERVISOR 150.000 27.500

HOUR 53.000 2,120.00

40.00000 80.500 3,220.00

208-00205  
 

0070 *ADJUST GUARDRAIL 2,343.000 0.000

LF  0.000 0.00

2.35000 0.000 0.00

210-04200  
 

0075 *SEEDING (NATIVE) 2.900 0.000

ACRE 0.000 0.00

475.00000 0.000 0.00

212-00006  
 

0080 *SOIL CONDITIONING 2.900 0.000

ACRE 0.000 0.00

580.00000 0.000 0.00

212-00032  
 

0085 *MULCHING (WEED FREE HAY) 2.900 0.000

ACRE 0.000 0.00

685.00000 0.000 0.00

213-00002  
 

0090 *MULCH TACKIFIER 580.000 0.000

LB  0.000 0.00

3.10000 0.000 0.00

213-00061  
 

0095 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 11,501.000 0.000

TON 821.630 15,610.97

19.00000 821.630 15,610.97

304-06009  
 

0100 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 5.200

TON 0.000 0.00

110.00000 5.200 572.00

403-00720  
 

0105 STONE MATRIX ASPHALT 10,232.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09210  
 

0110 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 27,423.000 5,263.170

TON 13,099.510 851,468.15

65.00000 18,362.680 1,193,574.20

403-34871  
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PCN: 17167-BID    ESTIMATE RUN 09/04/2009

PROJECT: ES40253-206                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RUBBLIZATION OF CONCRETE PAVEMENT 84,188.000 22,412.000

SY  59,666.000 167,064.80

2.80000 82,078.000 229,818.40

412-18050  
 

0120 PIPE EDGE DRAIN 13,760.000 2,648.000

LF  0.000 0.00

5.85000 2,648.000 15,490.80

605-82100  
 

0125 SUBSURFACE DRAIN OUTLET 351.000 0.000

LF  0.000 0.00

30.50000 0.000 0.00

605-84000  
 

0130 *TENSIONED CABLE BARRIER 12,355.000 0.000

LF  0.000 0.00

13.45000 0.000 0.00

606-20010  
 

0135 *END ANCHORAGE (TENSIONED CABLE BARRIER) 4.000 0.000

EACH 0.000 0.00

2,010.00000 0.000 0.00

606-21010  
 

0140 *DELINEATOR (TYPE I) 75.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00001  
 

0145 *DELINEATOR (TYPE II) 34.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00002  
 

0150 *DELINEATOR (TYPE III) 5.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00003  
 

0155 *RUMBLE STRIP 32,863.000 0.000

LF  0.000 0.00

0.35000 0.000 0.00

614-80385  
 

0160 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

2,100.00000 0.500 1,050.00

625-00000  
 

0165 *MOBILIZATION 1.000 0.500

L S 0.100 22,995.29

229,952.93000 0.600 137,971.76

626-00000  
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PCN: 17167-BID    ESTIMATE RUN 09/04/2009

PROJECT: ES40253-206                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EPOXY PAVEMENT MARKING 151.000 0.000

GAL 0.000 0.00

73.45000 0.000 0.00

627-00005  
 

0175 *PAVEMENT MARKING PAINT (WATERBORNE) 540.000 0.000

GAL 0.000 0.00

34.35000 0.000 0.00

627-00011  
 

0180 *FLAGGING 2,220.000 195.500

HOUR 559.000 11,180.00

20.00000 754.500 15,090.00

630-00000  
 

0185 *TRAFFIC CONTROL INSPECTION 45.000 6.000

DAY 15.500 790.50

51.00000 21.500 1,096.50

630-00007  
 

0190 *TRAFFIC CONTROL MANAGEMENT 74.000 14.000

DAY 19.500 10,920.00

560.00000 33.500 18,760.00

630-00012  
 

0195 *UNIFORMED TRAFFIC CONTROL COORDINATION 40.000 2.000

HOUR 4.000 102.00

25.50000 6.000 153.00

630-00015  
 

0200 *FLASHING BEACON (SOLAR) 4.000 1.000

EACH 0.000 0.00

515.00000 1.000 515.00

630-80002  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000 7.500

EACH 6.000 402.00

67.00000 13.500 904.50

630-80341  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 25.000

EACH 6.000 552.00

92.00000 31.000 2,852.00

630-80342  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 10.000

EACH 0.000 0.00

105.00000 10.000 1,050.00

630-80343  
 

0220 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 304.000 44.000

SF  108.000 1,458.00

13.50000 152.000 2,052.00

630-80344  
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PCN: 17167-BID    ESTIMATE RUN 09/04/2009

PROJECT: ES40253-206                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

3,900.00000 1.000 3,900.00

630-80355  
 

0230 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.000 0.00

820.00000 0.500 410.00

630-80358  
 

0235 *DRUM CHANNELIZING DEVICE 60.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

630-80360  
 

0240 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 0.000

EACH 0.000 0.00

52.00000 0.000 0.00

630-80363  
 

0245 *TRAFFIC CONE 400.000 136.500

EACH 63.500 457.20

7.20000 200.000 1,440.00

630-80380  
 

0250 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

28,000.00000 1.000 28,000.00

630-85040  
 

0255 F/A ANTICIPATED CMO 544,846.400 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0260 F/A MINOR CONTRACT REVISIONS 750,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A PARTNERING 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0270 F/A ASPHALT PAVEMENT INCENTIVE 147,350.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0275 F/A FUEL COST ADJUSTMENT 55,500.000 552.500

F A 1,719.100 1,719.10

1.00000 2,271.600 2,271.60

700-70016  
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PCN: 17167-BID    ESTIMATE RUN 09/04/2009

PROJECT: ES40253-206                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ROADWAY SMOOTHNESS INCENTIVE 52,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0285 F/A ASPHALT CEMENT COST ADJUSTMENT 70,000.000 370.090

F A 4,128.340 4,128.34

1.00000 4,498.430 4,498.43

700-70019  
 

0290 F/A OJT COLORADO TRAINING PROGRAM 535.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0295 F/A ON-THE-JOB TRAINEE 265.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0300 F/A EROSION CONTROL 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0325 ADDED ITEM (DOLLAR)/ LANE RENTAL FEE -13,413.000 -13,413.000

DOL 0.000 0.00

1.00000 -13,413.000 -13,413.00

900-00006  
 

0330 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATION

-1,050.000 -1,050.000

DOL 0.000 0.00

1.00000 -1,050.000 -1,050.00

900-00006  
 

0335 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TRUCKS

-40.000 -40.000

DOL -40.000 -40.00

1.00000 -80.000 -80.00

900-00006  
 

CAT 0200 $1,091,002.35 1,669,009.66CURRENT AMT 5,533,069.88 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00002  
 

0315 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012  
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PCN: 17167-BID    ESTIMATE RUN 09/04/2009

PROJECT: ES40253-206                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 27,000.00CURRENT AMT 27,000.00 $$

PROJECT TOTAL 1,091,002.35 $ 1,696,009.66CURRENT AMT 5,560,069.88 $$


